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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         
SUMMARY OF CHANGES   
 
The following have been added by full text:  
         
 
The purpose of this modification to Contract N00039-10-C-0085 is to: 

1. Revise Clause B-1, Milestone Performance Incentive, in Section B from 6 MACA to 7 MACA for CLINs 

0001 and 0003. 

2. Edit Clause 5252.245-9201, Government Furnished Property in Section H as follows: 

a. Delete Preliminary LBS UUV TRPPM 

b. Change the date of LBS-UUV NTSP from 1 MACA to Feb. 2011 

c. Change LBS-UUV ILSP to LBS-UUV LCSP 

d. Change the date of LBS-UUV LCSP from 1 MACA to Feb. 2011 

e. Add UNISEPS, EPMA, LBA-AUV TEMP, and LBS-AUV ULSS 

3. Add FAR Clause 52.204-10, Reporting Executive Compensation and First-Tier Subcontract Awards (July 

2010) to Section I. 

4. Delete DFARS 252.225-7014 and Alt I, Preference for Domestic Specialty Metals from Section I.  

5. Add DFARS 252.225-7009, Restriction on Acquisition of Certain Articles Containing Specialty Metals 

(July 2009) from Section I. 

6. Delete 252.232-7007, Limitation of Government’s Obligation from Section I. 

7. Exhibit A, updated to Version 1.2, dated 16 November 2010 

a. - A044 - Changed LMI Summaries from 3 MAC to 6 MAC 
b. - A045 - Changed ILSP to LCSP 
c. - A047 - Deleted TRPPM 
d. - A049 - Simplified required NIMS Data Elements 
e. - A050 - Changed Spares List from 30 days before CDR to 30 days after CDR. 
f. - A073 - Add Critical Item List 
g. - Changed all CDRLs from Distro C to D. 

 
8. Attachment 1, SOW updated to Version 1.4, dated 16 November 2010 

a. Update the SPS version number in paragraph 2.0. 
b. Update the SEP version number in paragraph 2.0. 
c. Modified paragraph 3.1.5 to update Telelogic to IBM. 
d. Modified paragraph 3.12.1 to update LBS-UUV TEMP to LBS-AUV TEMP. 
e. Modified paragraph 3.14.1 to update ILSP requirement to a LCSP requirement and delete 

requirement for TRPPM comments. 
f. Modified paragraph 3.14.3 to add a requirement for a Critical Items List. 
g. Modified paragraphs 3.14.11.1 and 3.14.11.2 to delete requirement for TRPPM comments. 

9. Delete Small Business Subcontracting Plan, dated 20 May 2010, and replace with revised Small Business 

Subcontracting Plan, dated 12 November 2010. 

 
  
 
 
 
 
 
 
 



N00039-10-C-0085 
(terrellk11133) 

Page 3 of 8 
 

 

 
 
SECTION B - SUPPLIES OR SERVICES AND PRICES  
 
The following have been modified:  
         
B-1, MILESTONE PERFORMANCE INCENTIVE 

DETERMINATION OF INCENTIVE FOR MILESTONE PERFORMANCE (Applicable to CLINs 0001 and 0003) 

 

(1) The total potential Milestone Performance Incentive that may be earned for timely and successful completion of all 

milestone events is 4% of the target cost of CLINs 0001 and 4% of the target cost of CLIN 0003.  A Milestone 

Performance Incentive is not guaranteed in part or in whole.  Unearned fee for any completed milestone shall not 

be rolled over to another milestone or any other fee arrangement under this contract. The Milestone Performance 

Incentive determination and payment for CLINs 0001 and 0003 are for accomplishment of defined events.  Such 

determination and payment does not constitute inspection and/or acceptance of products and services provided 

with the performance of such event and does not excuse the Contractor from performance of obligations under this 

contract.   

 

(2) The combined target fee and incentive fee pools under CLINs 0001 and 0003 are 9.98% and 10% respectfully.  

The maximum for all fees under these CLINs is 14%.  

 

(3) Milestone Performance Incentive payments are unilateral contract actions.  The Contractor shall be paid a 

Milestone Performance Incentive, if any, upon submittal of a proper invoice or voucher to the cognizant payment 

office, together with a copy of the modification to the contract authorizing payment of the fee for the applicable 

milestone.  The Contractor's invoice must cite the appropriate accounting data in order for payment to be effected. 

 

(4) The Procuring Contracting Officer (PCO) will award the Milestone Performance Incentives on a pass/fail basis.   

 

(5) Milestones: Completion Dates and Fee Amounts: 

 

 The following table lists the milestones and their corresponding successful completion requirements as well as the 

potential fees.  

 

 

Milestone 

Successful Completion 

Date (in MACA) 

Fee Pool (as percentage of 

Target Cost for CLIN 0001 

and 0003) 

CLIN 0001   

1. Critical Design Review  NLT 7 MACA (1.0%) 

2. Deliver Total Required AUV EDMs  NLT 19 MACA (1.0%) 

3. Developmental T&E NLT 19 MACA (1.0%) 

4. Total System Performance NLT 19 MACA (1.0%) 

  8 (4.0%) 

CLIN 0003   

1. Critical Design Review  NLT 7 MACA (2.0%) 

2. Deliver Total Required Transponder Navigation 

Function EDMs  

NLT 19 MACA (2.0%) 

  (4.0%) 

 

 

MACA = Months after contract award  NLT = No Later Than   TBC = To be calculated  

     

a. Exit Criteria for Successful Completion of Each Milestone:   

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)
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The following table provides the exit criteria the Government will use to determine successful 

completion of each milestone. 

 

 

 

Milestone 

 
Exit Criteria 

Critical Design Review (CDR)  All CDRs successfully complete.  Successful completion of the CDRs is 
achieved when all the following exit criteria are met:  

a) System and subsystem level reviews conducted;  

b) All action items closed or documented in a plan of closure; 

c) Product Baseline established;  

d) Government approval of the associated deliverables:  System and 

Subsystem Specifications, System Requirements Verification Matrix 

(SRVM), Product Drawings, Interface Control Drawings, and Software 

Design Descriptions.   

AUV and Transponder 

Navigation Function EDM 

Delivery 

Development of all products outlined in the respective CLINs complete and 
delivered to the Government by the required contractual delivery date in Section 
F.  

Developmental Test and 

Evaluation (DT&E) 

Successful completion of the System DT&E is achieved when the following exit 
criterion are met:  

Successful verification of system performance and integration with a T-AGS 
60 ship at NAVOCEANO. 

Total System Performance Based on the results of DT&E of the developmental AUV systems and subsystems, 

the Contractor meets or exceeds 100% of the key performance parameter (KPP) 

values. 

 

 

(6) Milestone Payment Calculation 

 

(a) If the contractor successfully passes an incentive milestone on or before its scheduled due date, 

they shall receive 100% of the above fee pool corresponding to that milestone as indicated in the 

milestone fee pool table.    

 

(b)  If the contractor successfully completes the milestone after its scheduled due date, the milestone 

payment will be reduced as follows: 

 

Calendar Days 

Late 

Schedule Payout as Percentage of 

the Milestone Payout 

0 100% 

1-7 75% 

8-14 50% 

15-28 25% 

29 or more 0% 

 

(7) When the end date for any deliverable or event occurs on a day when the Government is not open for business 

related to such deliverable or event, the required end date shall be the next available Government business day.  

Unless otherwise stated, all references to “days” in this contract are to be considered calendar days. 
 

(8) The Government, not the Contractor, is the sole determinant as to whether the Contractor has successfully 
completed the exit criteria for each milestone.  With regards to each milestone, the Government shall 
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determine fee no later than 30 days after Government final approval of the last applicable CDRL due 
under the milestone exit criteria*.  

 
*In the event that no CDRLs are required for a milestone event, the date the Contracting Officer's 
Representative (COR) issues a letter to the Contractor of their determination that the Contractor has 
finished all activities associated with such milestone event to the degree there is suitable evidence for the 
Government to make a determination of whether successful completion of milestone exit criteria has 
occurred.  The COR shall issue such letter within seven (7) days after the Contractor finishes the last 
activity associated with the milestone event. 

 
(End of clause) 

 

 

  
 
 
SECTION F - DELIVERIES OR PERFORMANCE  
 
The following have been added by full text:  
        DELIVERY INFORMATION 
 
F-302  TIME AND PLACE OF DELIVERY--F.O.B. DESTINATION (DEC 1999) 
 
Destination and delivery schedule are set forth below: 
 
ITEM   DESTINATION QUANTITY  DELIVERY SCHEDULE 
 

CLIN Supplies/Services Location Delivery Schedule 

0001 EDM AUV System  SSC-Pacific 19 MACA 

0003 EDM AUV Transponder Navigation Function SSC-Pacific 19 MACA 

0005 Data IAW CDRLs IAW CDRLs 

1001 AUV Vehicle SSC-Pacific 12 MAOE 

1003 AUV Ship-set (without vehicle) SSC-Pacific 12 MAOE 

1005 AUV Transponder Function SSC-Pacific 12 MAOE 

1008 Data IAW CDRLs IAW CDRLs 

1009 Spares NAVOCEANO TBD 

1010 Functional Development Eng. Services IAW TDL IAW TDL 

1011 Engineering & Support Services IAW TDL IAW TDL 

1012 Operation & Maintenance Support Services IAW TDL IAW TDL 

1013 ODC IAW TDL IAW TDL 

2001 AUV Vehicle NAVOCEANO 12 MAOE 

2003 AUV Ship-set (without vehicle) NAVOCEANO 12 MAOE 

2005 AUV Transponder Function NAVOCEANO 12 MAOE 

2008 Data IAW CDRLs IAW CDRLs 

2009 Spares NAVOCEANO TBD 

2010 Functional Development Eng. Services IAW TDL IAW TDL 

2011 Engineering & Support Services IAW TDL IAW TDL 

2012 Operation & Maintenance Support Services IAW TDL IAW TDL 

2013 ODC IAW TDL IAW TDL 

3001 AUV Vehicle NAVOCEANO 12 MAOE 
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3003 AUV Ship-set (without vehicle) NAVOCEANO 12 MAOE 

3005 AUV Transponder Function NAVOCEANO 12 MAOE 

3008 Data IAW CDRLs IAW CDRLs 

3009 Spares NAVOCEANO TBD 

3010 Functional Development Eng. Services IAW TDL IAW TDL 

3011 Engineering & Support Services IAW TDL IAW TDL 

3012 Operation & Maintenance Support Services IAW TDL IAW TDL 

3013 ODC IAW TDL IAW TDL 

4001 AUV Vehicle NAVOCEANO 12 MAOE 

4003 AUV Ship-set (without vehicle) NAVOCEANO 12 MAOE 

4005 AUV Transponder Function NAVOCEANO 12 MAOE 

4008 Data IAW CDRLs IAW CDRLs 

4009 Spares NAVOCEANO TBD 

4010 Functional Development Eng. Services IAW TDL IAW TDL 

4011 Engineering & Support Services IAW TDL IAW TDL 

4012 Operation & Maintenance Support Services IAW TDL IAW TDL 

4013 ODC IAW TDL IAW TDL 

5001 AUV Vehicle NAVOCEANO 12 MAOE 

5003 AUV Ship-set (without vehicle) NAVOCEANO 12 MAOE 

5005 AUV Transponder Function NAVOCEANO 12 MAOE 

5008 Data IAW CDRLs IAW CDRLs 

5009 Spares NAVOCEANO TBD 

5010 Functional Development Eng. Services IAW TDL IAW TDL 

5011 Engineering & Support Services IAW TDL IAW TDL 

5012 Operation & Maintenance Support Services IAW TDL IAW TDL 

5013 ODC IAW TDL IAW TDL 

 
(End of clause) 
 
 
The following have been modified:  
         
5252.245-9201  GOVERNMENT FURNISHED PROPERTY (MAR 2002) 
 
The Government will provide only that property set forth below, notwithstanding any provisions of the 
specification(s) to the contrary: 
 
 

DESCRIPTION QUANTITY DATE LOCATION      
PROVIDED "AS IS" 

(YES/NO) 

Launch and Recovery Vessel  1 At DT&E  TBD Yes 

HVAC of facilities   1 At DT&E TBD Yes 

Pier-side crane service 1 At DT&E TBD Yes 

LBS-UUV Security Classification Guide 1 1 MACA N/A Yes 

LBS-UUV NTSP 1 
 

Feb 2011 N/A Yes 
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LBS-AUV Program Schedule 1 1 MACA N/A Yes 

LBS-UUV System Engineering Plan 1 1 MACA N/A Yes 

LBS-UUV LCSP 1 
 

Feb 2011 N/A Yes 

Risk Management Plan 1 1 MACA N/A Yes 

Configuration Management Implementation 
Plan  1 1 MACA N/A Yes 

LBS-UUV PESHE 1 1 MACA N/A Yes 

LBS-UUV Human Systems Integration Plan  1 1 MACA N/A Yes 

DoD Iridium Leases As Required  As Required N/A Yes 

UNISIPS 1 Jan 2011 N/A Yes 

EPMA 1 Jan 2011 N/A Yes 

LBS-AUV TEMP 1 
2 weeks 

before PDR N/A Yes 

LBS-AUV ULSS 1 May 2011 N/A Yes 

 
  
 
 
SECTION I - CONTRACT CLAUSES  
 
 
 
The following have been added by reference:  
         
52.204-10  Reporting Exeuctive Compensation and First-Tier 

Subcontract Awards  
JUL 2010    

252.225-7009  Restriction on Acquisition of Certain Articles Containing 
Speciaity Metals  

JUL 2009    

  
 
 
 
The following have been deleted:  
         
252.225-7014 (Dev)  Preference for Domestic Specialty Metals (Deviation 2008-

O0002)  
JUN 2005    

252.225-7014 (Dev) 
Alt I  

Preference for Domestic Specialty Metals Alternate I 
(Deviation 2008-O0002)  

OCT 2007    

252.232-7007  Limitation Of Government's Obligation  MAY 2006    
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SECTION J - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS  
 
 
 
The following have been modified:  
         
SECTION J - LIST OF DOCUMENTS, EXHIBITS, AND OTHER ATTACHMENTS 
 
Exhibits: 

 
Exhibit A – Contract Data Requirements List (CDRL) A001 through A072, Version 1.2, dated 16 November 2010 
 
 
Attachments: 

 
Attachment 1 – LBS-AUV Statement of Work (SOW), Version 1.4, dated 16 November 2010 
 
Attachment 2 – LBS-AUV System Performance Specification (SPS), Version 1.2, dated 04 May 2010 
 
Attachment 3 – DD Form 254, Security Classification 
 
Attachment 4 – CLIN/SOW Matrix 
 
Attachment 5 – Small Business Plan, revised 12 November 2010 
 
Attachment 6 – Allotment of Funds 
 
Attachment 7 – Hydroid’s End User License Agreement (EULA) 
 
  
 
(End of Summary of Changes)  
 


